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LABOR MAN-MINUTES
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Summary of Floor Framing Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

First Floor-Floor Framing
 Read Plans 30 30
 Layout 90 30
 Snap Lines 30 15
 Obtain/Organize Materials 45 45
 Mark/Position 60 60
 Measure 45 30
 Sill Plate/Bottom Track 315 180
 Sill Sealer 45 30
 Cut Joists and Tracks 90 60
Install Joists 420 360

 Cut Web Stiffeners 60 -
 Install Web Stiffeners 30 -
 Cut Blockings - 90
 Install Blockings/Strapping 150 90
 Cut OSB Sheathing 65 150
 Install OSB Sheathing 240 330
 Job Site Cleaning 75 105

Total 1790 1605
Second Floor – Floor Framing

 Read Plans 45 15
 Layout 90 15
 Snap Lines 30 15
 Obtain/Organize Materials 45 30
 Mark 45 15
 Position 60 45
 Measure 60 30
 Top Plate 255 225
 Cut Joists and Tracks 165 150

      Install Joists 915 720
 Cut Web Stiffeners 75 -
 Install Web Stiffeners 60 -
 Cut Blockings 45 30
 Install Blockings/Strapping 315 210

      Re-install Floor Headers1 - 315
 Cut OSB Sheathing 150 255
 Install OSB Sheathing1 450 705
 Job Site Cleaning 60 60

Total 2865 2835
1 Floor header and floor sheathing around it in wood home had to be removed and re-installed because of
improper installation the first time.
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Summary of Load Bearing Walls Framing Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

First Story Load Bearing Walls
 Read Plans 45 15
 Layout 30 15
 Snap Lines 45 15
 Obtain/Organize Materials 45 30
 Mark/Position 45 45
 Measure 45 30
 Cut Studs and Tracks 135 90
 Frame Walls 1845 1530
 Brace Walls 195 165
 Construct Headers 420 360
 Cut Blockings/Strapping 45 30
 Install Blockings/Strapping 120 150
 Framing for Fire Place 315 255
 Correct One Wall 705 810
 Measure/Cut OSB Sheathing 165 345
 Install OSB Sheathing 585 390
 Install House Wrap (Tyvek) 150 150
 Job Site Cleaning 90 270

Total 5025 4695

Second Story Load-Bearing Walls
 Read Plans 45 15
 Layout 45 15
 Snap Lines 30 15
 Obtain/Organize Materials 45 45
 Mark/Position 30 15
 Measure 45 30
 Cut Studs and Tracks 105 150
 Frame Walls 795 690
 Brace Walls 180 150
 Construct Headers 180 105
 Cut Blockings/Strapping 60 75
 Install Blockings/Strapping 135 105
 Measure/Cut OSB Sheathing 210 240
 Install OSB Sheathing 735 690

      Correct One Wall 270 240
 Install House Wrap (Tyvek) 270 300
 Job Site Cleaning 60 90

Total 3240 2970
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Summary of Roof Framing Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

Ceiling Joists
 Read Plans 45 15
 Layout 45 30
 Snap Lines 30 15
 Obtain/Organize Materials 45 60
 Mark 30 15
 Position 15 15
 Measure 15 15
 Cut Joists and Tracks 60 105
 Install Ceiling Joists 810 705
 Cut/Install Web Stiffeners 195 -
 Cut Blockings 15 195
 Install Blockings/Strapping 75 90
 Cut OSB Sheathing 60 75
 Install OSB in Attic 225 195
 Job Site Cleaning 30 45

Total 1695 1575
Roof Rafters

 Read Plans 30 30
 Layout/Snap Lines 45 30
 Obtain/Organize Materials 45 45
 Mark/Position 15 15
 Measure 30 15
 Cut Rafters 135 390
 Install Rafters 735 705

      Construct Ridge Member 270 120
 Cut Blockings 90 90
 Install Blockings/Strapping 120 210
 Install Collar Ties 30 45
 Cut Roof Sheathing 135 240
 Install Roof Sheathing 630 600

      Sub Facia 1605 1530
 Job Site Cleaning 45 60

Total 3960 4125
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Summary of Non-Load Bearing Walls Framing Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

First Story Non-Load Bearing Walls
 Read Plans 30 30
 Layout 45 30
 Snap Lines 15 15
 Obtain/Organize Materials 30 30
 Measure/Mark/Position 75 60
 Cut Studs and Tracks 60 75
 Frame Walls 360 390
 Brace Walls 30 45
 Cut Blockings/Strapping 45 60
 Install Blockings/Strapping 90 105
 Frame Headers 60 75
 Job Site Cleaning 45 60

Total 885 975
Second Story Non-Load-Bearing Walls

 Read Plans 45 30
 Layout 45 30
 Snap Lines 30 30
 Obtain/Organize Materials 30 30
 Measure/Mark/Position 90 75
 Cut Studs and Tracks 210 195
 Frame Walls 645 615
 Frame Headers 180 225
 Brace Walls 120 150
 Cut Blockings/Strapping 90 105
 Install Blockings/Strapping 45 60
 Job Site Cleaning 45 60

Total 1575 1605
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Summary of HVAC and Electrical Trades Installation Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

HVAC
 Read Plans 15 30
 Layout 30 30
 Obtain/Organize Material 45 45
 Measure 45 45
 Cut Tracks/Top Plates 135 75
 Install Ducts 1755 1860
 Install Furnace 240 300
 Install A/C Unit 195 180
 Install Thermostat & Wires 240 240
 Tape/Mask Ducts 225 240
 Run Refrigerant Pipes 300 285
 Job Site Cleaning 30 45

Total 3255 3375
Electrical

 Read Plans, Mark 45 30
 Layout 45 30
 Measure 15 15
 Punch Studs/Tracks 270 120
 Run Electrical Wires 1125 990
 Install Electrical Boxes 225 180
 Install receptacles, Connect Wires &
Install Cover Plates for Boxes

690 660

 Install Lighting Fixtures 150 175
 Run Power Supply to House 165 180
 Install Electrical Panel 135 90
 Ceiling Fans Installation 390 465
 Run Phone & TV Wires 240 255
 Job Site Cleaning 45 45

Total 3540 3210
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Summary of Plumbing, Insulation and Siding Trades Installation Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

Plumbing
 Read Plans 15 15
 Layout 15 15
 Obtain/Organize Material 30 30
 Measure 60 45
 Punch Studs/Tracks 345 300
 Run Piping 1695 1665
 Install Kitchen Plumbing Fixtures 160 175
 Install Bathrooms Plumbing Fixtures 360 330
 Install Gas Meter 30 30
Install Toilets 105 90
Install Showers 325 290
Install Vanities and Sinks 135 120

 Dig Ground for Waste Pipe 165 195
 Job Site Cleaning 30 30

Total 3470 3330
Insulation

 Read Plans/Layout 45 45
 Obtain/Organize Material 45 45
 Measure/Cut insulation 30 30
 Install Wall Cavity Cellulose Insulation 1020 975
 Install Batt Insulation (Crawl Space) 135 150
 Install Cellulose Attic Insulation 345 285
 Install Furring Channels for Rafters 420 -
 Install Vinyl Cover for Rafters 720 630
Install Rafters Batt Insulation 345 300

Total 3105 2460
Siding

 Read Plans/Layout 60 60
 Obtain/Organize Material 60 45
 Measure/Cut Siding 2310 2205
 Install Siding 5055 4995

Total 7485 7305
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Summary of Drywall, Windows/Doors, Drywall Finishing, Painting and Kitchen Cabinets Trades
Installation Labor Time by Subcomponent

Man-Minutes
Component/Subcomponent Steel House Wood House

Drywall
 Layout 30 30
 Obtain/Organize Materials 75 75
 Measure 30 30
 Cut Drywall Sheets 180 210
 First Floor Drywall Installation 660 585
 Second Floor Drywall Installation 720 645
 First Floor Ceiling Drywall Installation 420 285
 Second  Floor Ceiling Drywall Installation 510 405
 Job Site Cleaning 210 255

Total 2835 2520
Windows and Doors

 Layout 15 15
 Obtain/Organize Materials 90 90
 Measure 105 135
 Install Windows 615 585
 Install Exterior Doors 210 180
 Install Interior Doors 375 390
Install Window Flashing 795 750
 Cut OSB around Windows 210 210

Total 2415 2355
Kitchen Cabinets

 Layout 15 15
 Obtain/Organize Materials 45 45
 Measure 30 30
 Install Cabinets 180 165
 Install Kitchen Counter 240 210
 Job Site Cleaning 15 15

Total 525 480
Drywall Finishing and Painting

 Obtain/Organize Materials 45 45
 Measure 30 30
 Tape Joints, Mug it & Install the corners 1410 1770
  Sanding 270 405
First Paint Coat 420 450
Final Paint Coat 285 300

  Wash & Paint the House from the outside 4260 5025
  Job Site Cleaning 60 75

Total 6780 8100
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Summary of Baseborad Trim, Flooring, and Porch Installation Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

Baseboard Trim
 Layout 15 15
 Obtain/Organize Materials 30 30
 Measure 165 195
 Cut Trim 1005 1050
 Install Trim 2310 2205
 Stair Trim (Internal) 870 945
 External Trim 2610 2250

Total 7005 6690
Flooring (Floor Covering)

 Layout 15 15
 Obtain/Organize Materials 30 30
 Measure 330 345
 Carpet Installation 390 360
 Hardwood Floors Installation 1215 1125
 Job Site Cleaning 30 30

Total 2010 1905
Front Porch (Top Floor)

 Layout 1080 1110
 Organize/Obtain Materials 60 45
 Measure 195 180
 Cut Joists/Studs 240 180
 Frame Front Porch 3030 2850
 Frame the Rear Porch 585 660

5190 5025
Front Porch (Bottom Floor)

 Layout 1065 1305
 Frame The Side Deck 1080 1050
 Organize/Obtain Materials 60 45
 Cut Joists/Studs/Roof Planks 570 645
 Frame Porch 1275 1065
 Job Site Cleaning 60 60

Total 4110 4170
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Summary of Stairs and Miscellaneous Installations Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

Interior Stairs
 Layout 45 60
 Obtain/Organize Materials 30 30
 Measure 30 45
 Cut Framing Members 210 195
 Frame Stairs 420 405
 Job Site Cleaning 30 45

Total 765 780
Exterior Stairs

 Layout 30 15
 Obtain/Organize Materials 45 45
 Measure 45 30
 Cut Framing Members 225 210
 Frame Stairs 375 345
 Job Site Cleaning 30 45

Total 750 690
Other Miscellaneous Components

 Fire Place Installation 540 570
 Vinyl Facia 180 195

      Apply Stucco 2430 2325
 Install Felt Paper 285 300

      Chimney Installation 2205 2490
Roof Shingles 1260 1290

 Run Gas Pipe to House 285 255
Total 7185 7425
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NORMALIZED LABOR MAN-MINUTES
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Normalized Labor Time

Summary of Floor Framing Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

First Floor-Floor Framing
 Read Plans 30 30
 Layout 90 30
 Snap Lines 30 15
 Obtain/Organize Materials 45 45
 Mark/Position 60 60
 Measure 45 30
 Sill Plate/Bottom Track 315 180
 Sill Sealer 30 30
 Cut Joists and Tracks 90 60
Install Joists 420 360

 Cut Web Stiffeners 60 0
 Install Web Stiffeners 30 0
 Cut Blockings 0 90
 Install Blockings/Strapping 150 90
 Cut OSB Sheathing 150 150
 Install OSB Sheathing 240 330
 Job Site Cleaning 75 105

Total 1860 1605

Second Floor – Floor Framing
 Read Plans 45 15
 Layout 90 15
 Snap Lines 30 15
 Obtain/Organize Materials 45 30
 Mark 45 15
 Position 60 45
 Measure 60 30
 Top Plate 255 225
 Cut Joists and Tracks 165 150

      Install Joists 915 720
 Cut Web Stiffeners 75 0
 Install Web Stiffeners 60 0
 Cut Blockings 45 30
 Install Blockings/Strapping 315 210

      Re-install Floor Headers 0 315
 Cut OSB Sheathing 255 255
 Install OSB Sheathing 450 705
 Job Site Cleaning 60 60

Total 2970 2835
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Summary of Load Bearing Walls Framing Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

First Story Load Bearing Walls
 Read Plans 45 15
 Layout 30 15
 Snap Lines 45 15
 Obtain/Organize Materials 45 30
 Mark/Position 45 45
 Measure 45 30
 Cut Studs and Tracks 135 90
 Frame Walls 1845 1530
 Brace Walls 195 165
 Construct Headers 420 360
 Cut Blockings/Strapping 45 30
 Install Blockings/Strapping 120 150
 Framing for Fire Place 315 255
 Correct One Wall 705 810
 Measure/Cut OSB Sheathing 165 345
 Install OSB Sheathing 585 390
 Install House Wrap 150 150
 Job Site Cleaning 90 270

Total 5025 4695

Second Story Load-Bearing Walls
 Read Plans 45 15
 Layout 45 15
 Snap Lines 30 15
 Obtain/Organize Materials 45 45
 Mark/Position 30 15
 Measure 45 30
 Cut Studs and Tracks 105 150
 Frame Walls 795 690
 Brace Walls 180 150
 Construct Headers 180 105
 Cut Blockings/Strapping 60 75
 Install Blockings/Strapping 135 105
 Measure/Cut OSB Sheathing 210 240
 Install OSB Sheathing 735 690

      Correct One Wall 270 240
 Install House Wrap 270 300
 Job Site Cleaning 60 90

Total 3240 2970
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Summary of Roof Framing Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

Ceiling Joists
 Read Plans 45 15
 Layout 45 30
 Snap Lines 30 15
 Obtain/Organize Materials 45 60
 Mark 30 15
 Position 15 15
 Measure 15 15
 Cut Joists and Tracks 60 105
 Install Ceiling Joists 810 705
 Cut/Install Web Stiffeners 195 0
 Cut Blockings 15 195
 Install Blockings/Strapping 75 90
 Cut OSB Sheathing 75 75
 Install OSB in Attic 225 195
 Job Site Cleaning 30 45

Total 1710 1575

Roof Rafters
 Read Plans 30 30
 Layout/Snap Lines 45 30
 Obtain/Organize Materials 45 45
 Mark/Position 15 15
 Measure 30 15
 Cut Rafters 135 390
 Install Rafters 735 705

      Construct Ridge Member 270 120
 Cut Blockings 90 90
 Install Blockings/Strapping 120 210
 Install Collar Ties 30 45
 Cut Roof Sheathing 240 240
 Install Roof Sheathing 630 600

      Sub Facia 1605 1530
 Job Site Cleaning 45 60

Total 4065 4125
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Summary of Non-Load Bearing Walls Framing Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

First Story Non-Load Bearing Walls
 Read Plans 30 30
 Layout 45 30
 Snap Lines 15 15
 Obtain/Organize Materials 30 30
 Measure/Mark/Position 75 60
 Cut Studs and Tracks 60 75
 Frame Walls 360 390
 Brace Walls 30 45
 Cut Blockings/Strapping 45 60
 Install Blockings/Strapping 90 105
 Frame Headers 60 75
 Job Site Cleaning 45 60

Total 885 975

Second Story Non-Load-Bearing Walls
 Read Plans 45 30
 Layout 45 30
 Snap Lines 30 30
 Obtain/Organize Materials 30 30
 Measure/Mark/Position 90 75
 Cut Studs and Tracks 210 195
 Frame Walls 645 615
 Frame Headers 180 225
 Brace Walls 120 150
 Cut Blockings/Strapping 90 105
 Install Blockings/Strapping 45 60
 Job Site Cleaning 45 60

Total 1575 1605
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Summary of HVAC and Electrical Trades Installation Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

HVAC
 Read Plans 15 30
 Layout 30 30
 Obtain/Organize Material 45 45
 Measure 45 45
 Cut Tracks/Top Plates 135 75
 Install Ducts 1755 1860
 Install Furnace 300 300
 Install A/C Unit 180 180
 Install Thermostat & Wires 240 240
 Tape/Mask Ducts 225 240
 Run Refrigerant Pipes 300 285
 Job Site Cleaning 30 45

Total 3300 3375

Electrical
 Read Plans, Mark 45 30
 Layout 45 30
 Measure 15 15
 Punch Studs/Tracks 270 120
 Run Electrical Wires 1125 990
 Install Electrical Boxes 225 180
 Install receptacles, Connect Wires &
Install Cover Plates for Boxes

690 660

 Install Lighting Fixtures 175 175
 Run Power Supply to House 150 150
 Install Electrical Panel 90 90
 Ceiling Fans Installation 390 465
 Run Phone & TV Wires 240 255
 Job Site Cleaning 45 45

Total 3510 3210
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Summary of Plumbing, Insulation and Siding Trades Installation Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

Plumbing
 Read Plans 15 15
 Layout 15 15
 Obtain/Organize Material 30 30
 Measure 45 45
 Punch Studs/Tracks 345 300
 Run Piping 1695 1665
 Install Kitchen Plumbing Fixtures 175 175
 Install Bathrooms Plumbing Fixtures 330 330
 Install Gas Meter 30 30
Install Toilets 90 90
Install Showers 290 290
Install Vanities and Sinks 120 120

 Dig Ground for Waste Pipe 195 195
 Job Site Cleaning 30 30

Total 3405 3330

Insulation
 Read Plans/Layout 45 45
 Obtain/Organize Material 45 45
 Measure/Cut insulation 30 30
 Install Wall Cavity Cellulose Insulation 1020 975
 Install Batt Insulation (Crawl Space) 135 150
 Install Cellulose Attic Insulation 345 285
 Install Furring Channels for Rafters 420 -
 Install Vinyl Cover for Rafters 720 630
 Install Rafters Batt Insulation 345 300

Total 3105 2460

Siding
 Read Plans/Layout 60 60
 Obtain/Organize Material 45 45
 Measure/Cut Siding 2205 2205
 Install Siding 5055 4995

Total 7365 7305
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Summary of Drywall, Windows/Doors, Drywall Finishing, and Painting Trades Installation Labor
Time by Subcomponent

Man-Minutes
Component/Subcomponent Steel House Wood House

Drywall
 Layout 30 30
 Obtain/Organize Materials 75 75
 Measure 30 30
 Cut Drywall Sheets 210 210
 First Floor Drywall Installation 660 585
 Second Floor Drywall Installation 720 645
 First Floor Ceiling Drywall Installation 420 285
 Second Floor Ceiling Drywall Installation 510 405
 Job Site Cleaning 210 255

Total 2865 2520

Windows and Doors
 Layout 15 15
 Obtain/Organize Materials 90 90
 Measure 135 135
 Install Windows 585 585
 Install Exterior Doors 180 180
 Install Interior Doors 390 390
Install Window Flashing 750 750
 Cut OSB around Windows 210 210

Total 2355 2355

Kitchen Cabinets
 Layout 15 15
 Obtain/Organize Materials 45 45
 Measure 30 30
 Install Cabinets 180 165
 Install Kitchen Counter 210 210
 Job Site Cleaning 15 15

Total 495 480

Drywall Finishing and Painting
 Obtain/Organize Materials 45 45
 Measure 30 30
 Tape Joints, Mug it & Install Corners 1410 1770
  Sanding 270 405
First Paint Coat 420 450
Final Paint Coat 300 300

  Wash & Paint the House (from outside) 5025 5025
  Job Site Cleaning 60 75

Total 7560 8100
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Summary of Baseborad Trim, Flooring, and Porch Installation Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

Baseboard Trim
 Layout 15 15
 Obtain/Organize Materials 30 30
 Measure 195 195
 Cut Trim 1050 1050
 Install Trim 2310 2205
 Stair Trim (Internal) 870 945
 External Trim 2250 2250

Total 6720 6690

Flooring (Floor Covering)
 Layout 15 15
 Obtain/Organize Materials 30 30
 Measure 345 345
 Carpet Installation 360 360
 Hardwood Floors Installation 1125 1125
 Job Site Cleaning 30 30

Total 1905 1905

Porch (Top Floor)
 Layout 1080 1110
 Organize/Obtain Materials 60 45
 Measure 195 180
 Cut Joists/Studs 240 180
 Frame Front Porch 3030 2850
 Frame the Rear Porch 585 660

Total 5190 5025

Porch (Bottom Floor)
 Layout 1065 1305
 Frame The Side Deck 1080 1050
 Organize/Obtain Materials 60 45
 Cut Joists/Studs/Roof Planks 570 650
 Frame Porch 1275 1065
 Job Site Cleaning 60 60

Total 4110 4170
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Summary of Stairs and Miscellaneous Components Installation Labor Time by Subcomponent
Man-Minutes

Component/Subcomponent Steel House Wood House

Interior Stairs
 Layout 60 60
 Obtain/Organize Materials 30 30
 Measure 45 45
 Cut Framing Members 195 195
 Frame Stairs 420 405
 Job Site Cleaning 30 45

Total 780 780

Exterior Stairs
 Layout 15 15
 Obtain/Organize Materials 45 45
 Measure 30 30
 Cut Framing Members 210 210
 Frame Stairs 375 345
 Job Site Cleaning 30 45

Total 705 690

Other Miscellaneous Components
 Fire Place Installation 570 570
 Vinyl Facia 195 195

      Apply Stucco 2325 2325
 Install Felt Paper 300 300

      Chimney Installation 2490 2490
Roof Shingles 1290 1290

 Run Gas Pipe to House 255 255
Total 7425 7425
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